Figure 3.7: Indicative Programme for Construction Activities | N F' N E RG\(

Legend:
TASK NO.| TASK NAME DURATION MONTH 1| MONTH 2 | MONTH 3 | MONTH 4 | MONTH 5| MONTH 6 | MONTH 7 | MONTH 8 | MONTH 9 | MONTH 10| MONTH 11| MONTH 12| MONTH 13| MONTH 14
1 CONSTRUCTION ACTIVITIES 305 DAYS | \
2 OFF-SITE ACCESS REMEDIAL WORKS 5 WEEKS \
3 SITE COMPOUND SET-UP 10 DAYS
4 ESTABLISH BORROW AREAS 6 WEEKS
5 SITE TRACKS 20 WEEKS
6 TURBINE CRANE HARDSTANDINGS 14 WEEKS
7 TURBINE FOUNDATIONS 14 WEEKS
8  CONTROL BUILDING/SUBSTATION 30 WEEKS | —
9 ELECTRICAL CONSTRUCTION 70 DAYS Indicative Programme for
10 SITE CABLING INSTALLATION 10 WEEKS o e 5.5 1%
11 INSTALLATION OF SWITCHGEAR/METERING 10 WEEKS
12 INSTALLATION OF TRANSFORMER AND EXTERNALS 10 WEEKS Project:
13 TURBINE ERECTION 9 WEEKS Lochluichart Wvind Farm
14 PROJECT COMMISSIONING 105 DAYS \
15  GRID CONNECTION COMMISSIONING 10 WEEKS Y —
16 TURBINE AND SCADA COMMISSIONING 16 WEEKS TR © Crown copyright and database
rights 2018. Ordnance Survey
17 PERFORMANCE TESTING (24HR) 4 WEEKS 0100031673
18 SITE REINSTATEMENT 4 WEEKS
19 GRID CONNECTION DATE 0 DAYS < 30/10
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